

## **WASHINGTON PLACE UPDATE**

### **August 3, 2018**

Consolidation of demolition debris was again the focus at the Washington Place site this past week. General site cleanup continued to progress in advance of the remaining buildings being taken down.

#### **Construction Start**

Design documents have been finalized for building permit submission and are in the process of being filed with the appropriate city departments for review and approval. Mark Newtonville LLC is still on schedule to begin sitework for construction in early September.

#### **Demolition Progress**

Below is a high-level summary of recently completed demolition tasks and upcoming work that's scheduled to take place:

##### **RECENTLY COMPLETED**

1. Nearly all areas of demolition have been cleared of debris throughout the site.
2. Nearly all remaining material has been removed from the site and hauled to sorting/recycling facilities, except for the rear portion of 863 Washington Street.

##### **UPCOMING WORK – ANTICIPATED SCHEDULE**

3. Week of 8/6/18
  - a. Interior selective demolition will progress at portions of the former Boston Ballet School.
  - b. Select exterior demolition will begin at non-structural portions of the former Boston Ballet School, including storefront windows and non-load bearing walls.
  - c. Foundations throughout the site will begin to be demolished and removed from the site.
4. Mid/Late August
  - a. Demolition of the remaining portion of the former Boston Ballet School.
  - b. Consolidate and sort remaining material debris and remove from site.
  - c. Complete foundation removal and asphalt stripping all other demolition and abatement work is complete.

**CONTACT**

If you have any further questions regarding this work, please contact:

Scott Lombardi  
(978) 273-7090  
[slombardi@markdevllc.com](mailto:slombardi@markdevllc.com)

To stay up-to-date on our project or to receive email updates, please visit our webpage at [www.wpnewton.com](http://www.wpnewton.com)