

WASHINGTON PLACE UPDATE

August 10, 2018

Construction Status

Building demolition and general site cleanup continued to be the primary focus at the Washington Place site this past week. Work is continuing to progress towards a fall construction start.

Permit Status

Permit documents are making their way through the necessary city departments for review and approval. Mark Newtonville LLC is still on schedule to begin sitework for the main building construction project in early September.

Demolition Status

Below is a high-level summary of recently completed demolition tasks and upcoming work that's scheduled to take place:

RECENTLY COMPLETED

1. Select demolition and removal of nearly all non-structural interior and exterior elements have been removed from the rear portion of the former Boston Ballet Building at 863 Washington Street.
2. Portions of the existing foundations have been removed from the site.

UPCOMING WORK - ANTICIPATED SCHEDULE

3. Week of 8/13/18
 - a. Demolition/abatement of the remaining structural component of the last large commercial building on site (863 Washington Street).
 - b. Foundations throughout the site will continue to be demolished and removed from the site.
4. Late August
 - a. Final debris removal and site cleanup in preparation for construction start.
 - b. Complete foundation removal and asphalt stripping
 - c. Setup new jersey barriers, temporary fencing, and signage in preparation for construction start.

CONTACT

If you have any further questions regarding this work, please contact:

Scott Lombardi
(978) 273-7090

slombardi@markdevllc.com

To stay up-to-date on our project or to receive email updates, please visit our webpage at www.wpnewton.com