

WASHINGTON PLACE UPDATE

August 17, 2018

Construction Status

Demolition of all the large buildings on the main portion of the site is now substantially complete. General site cleanup and below grade foundation removal will continue until the building permit is issued and sitework begins.

Permit Status

Permit documents are currently making their way through the necessary city departments for review and approval. Mark Newtonville LLC is still on schedule to begin sitework for the main building construction project in early September.

Demolition Status

Below is a high-level summary of recently completed demolition tasks and upcoming work that's scheduled to take place:

Recently Completed

- Demolition of the entire former Boston Ballet Building at 863 Washington Street is now complete.
- Portions of the existing foundations throughout the site have been removed.
- Materials on site have been consolidated and removed as debris has debris has been generated.

Upcoming Work - Anticipated Schedule

Week of 8/20/18

- Remaining demolition debris from the former Boston Ballet building will be consolidated and removed from site.
- Below grade foundations will continue to be demolished and removed from the site.

Late August

- Final debris removal and site cleanup in preparation for construction start.
- Complete foundation removal and asphalt stripping
- Setup new jersey barriers, temporary fencing, and signage in preparation for construction start.

Early September

- Construction mobilization and sitework start.

CONTACT

If you have any further questions regarding this work, please contact:

Scott Lombardi
(978) 273-7090

slombardi@markdevllc.com

To stay up-to-date on our project or to receive email updates, please visit our webpage at www.wpnewton.com